
FINAL 
NAVAL STATION TREASURE ISLAND 

BASE REALIGNMENT AND CLOSURE CLEANUP TEAM 
MEETING MINUTES 

JUNE 19, 2013 

These minutes summarize discussions with the Department of the Navy Base Realignment and 
Closure (BRAC) Cleanup Team (BCT) for the former Naval Station Treasure Island (NAVSTA 
TI).  The meeting began at 10:00 a.m. on June 19, 2013, at the office of Tetra Tech EM Inc. 
(Tetra Tech) in Oakland, California. 

The following participants attended the meeting: 

Kate Austin, Treasure Island Development 
Authority (TIDA)* 

Lora Battaglia, Navy* 

Bob Burns, NGTS Inc. (consultant to AMEC 
and TIDA)* 

Bill Carson, Terraphase Engineering 
(consultant to Treasure Island Community 
Developers [TICD]) 
Dave Clark, Navy 

Jennifer Duffield, AMEC (consultant to 
TIDA) 

Zach Edwards, Navy Radiological Affairs 
Support Office (RASO)* 

Keith Forman, Navy 

Chris Glenn, Treadwell & Rollo (consultant 
to TIDA) 

Eric Goldman, San Francisco Public Utilities 
Commission (SF PUC) 

Danielle Janda, Navy* 

Quinn Johnson, Tetra Tech 

 Tracy Jue, California Department of Public 
Health (CDPH) Environmental Management 
Branch (EMB)* 

Anthony Konzen, Navy 

Gary Munekawa, Navy Resident Officer In 
Charge of Construction (ROICC)* 

Jessica O’Sullivan, Tetra Tech 

Nihal Oztek, Tetra Tech 
Ron Pilorin, CDPH EMB* 

Marcie Rash, Tetra Tech* 

David Stensby, U.S. Environmental Protection 
Agency (EPA)* 

Remedios (Medi) Sunga, California 
Department of Toxic Substances Control 
(DTSC) 

Tommie Jean Valmassy, Tetra Tech 

Matt Wright, CDPH EMB* 

Myriam Zech, Regional Water Quality 
Control Board (Water Board) 

 
* indicates attendee participated via telephone 

I. Introductions, Meeting Guidelines, Agenda Review, and Meeting Minutes 

Jessica O’Sullivan (Tetra Tech) began the meeting with introductions.  She noted that the 
following 2013 minutes had been distributed to the BCT since the May 2013 BCT meeting: 
January, April, and May.  Ms. O’Sullivan added that the minutes are considered final unless 
comments are submitted. 
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II. Site 12 Non-Time Critical Removal Action (NTCRA) Update 

Site 12 – Phase I 
Anthony Konzen (Navy) provided an update on the Site 12 Phase I handout.  He said that any 
additional solid waste disposal area (SWDA) work will be completed under Phase III.  Keith 
Forman (Navy) said he will discuss with CDPH later the rationale for having CDPH 
Radiological Health Branch (RHB) conducting verification surveys for non-radiologically 
impacted buildings.  He noted the importance to stay on schedule and cautioned against alarming 
the public with unnecessary surveys.  Matt Wright (CDPH EMB) said CDPH RHB is not 
participating in today’s BCT meeting.  Mr. Forman suggested the Navy could coordinate 
upcoming survey timeframes with Kent Prendergast (CDPH RHB) or EMB should coordinate 
with RHB. 

Mr. Konzen said the SWDA A&B Draft Post-Construction Summary Report (PCSR) will be 
reissued as draft to include the data collected by Shaw Environmental Inc. (now Chicago Bridge 
& Iron [CB&I]) following the excavation.  Bill Carson (Terraphase) asked for the rationale for 
disposing of the gas cylinders as low-level radiological waste (LLRW).  Mr. Konzen explained 
the cylinders are corroded and were buried underground and there is dirt on them that needs to be 
tested.  Medi Sunga (DTSC) asked about the schedule for CDPH EMB to conduct final surveys 
at Site 12.  Dave Clark (Navy) explained the final status survey work has not begun and will take 
place during Phase III; the CDPH EMB will conduct its final status surveys at that time. 

Site 12 – Phase II Hot Spot 
Anthony Konzen (Navy) provided an update on Site 12 Phase II Hot Spot Non-time Critical 
Removal Action (NTCRA) / Building Demolition handout. 

III. Radiological Management Work Plan 

Danielle Janda (Navy) said the field work schedule is still to be determined but will last about 2 
months for Site 12 and Building 3 efforts, and then another month for Site 32.  Mr. Forman said 
the Historical Radiological Assessment Supplemental Technical Memorandum (HRASTM) 
cannot move forward without the data from the Site 12 and selected roadways field efforts.  Eric 
Goldman (SF PUC) asked which lines and components of the sewer lines will be assessed.  
Ms. Janda said the process for how the lines will be assessed will depend on whether the lines 
are active.  She noted for example that Building 233 sewer lines are not active, but the Building 3 
lines are active.  Sediment sampling will be collected at the manholes and in pipe areas, 
including around breaks in the pipe and at joints.  Mr. Goldman noted many lines on TI are 
asbestos-reinforced concrete.  Ms. Janda said she believes the lines the Navy is assessing are all 
made of clay, but she will confirm those details with the contractor. 

Mr. Carson asked if the wastewater lines leaving Buildings 233 and 3 will be assessed and asked 
if the lines are still impacted per the HRASTM.  Ms. Janda said the lines outside the Buildings 
233 and 3 project boundaries are not included in the current scope the Navy has contracted, but 
will be covered under a later, separate project.  She clarified that the scope of her project does 
not include all the areas noted as impacted in the HRASTM, but the remaining HRASTM areas 
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will be covered in later projects.  Mr. Carson noted he was concerned because the force main of 
the sanitary sewer system is an important part of the City’s Phase I redevelopment. 

IV. Historical Radiological Assessment – Supplemental Technical Memorandum 
Update 

Mr. Clark provided an update on the HRASTM.  Tracy Jue (CDPH EMB) asked what will be 
discussed during the working meeting that is proposed for July 31.  Mr. Clark said the Navy is 
waiting for the Site 12 scanning data to see if there have been changes to the conceptual site 
model (CSM).  He explained that we may not have data by then because mobilization to the field 
has been delayed a few weeks. The July 31st meeting would therefore be rescheduled.  He said 
funding is available to conduct static surveys and biased samples during the scoping survey.  The 
Navy may also characterize Site 12 in three dimensions to support free release in certain portions 
of the housing area.  He explained the Navy is conducting additional research regarding the 
housing area grading history, outfalls, the historical incinerator in Site 12, and Crossroads ship 
decontamination before berthing.  No major discoveries have been found during this additional 
research.  A summary of the research will be provided during the working meeting scheduled for 
July 17 and the Navy will develop an updated schedule for the HRASTM after that meeting. 

V. Building 233 Update 

Mr. Konzen provided an update on the work at Building 233.  Ms. Sunga asked if there was any 
soil removed as low-level radiological waste.  Mr. Konzen said if there was any soil 
contamination, it was removed with the utilities.  Mr. Clark noted that the asphalt was the most 
contaminated medium at the site after the sewers.  Mr. Carson asked if the catch basins had been 
removed.  Mr. Konzen said there are two catch basins remaining:  one along Avenue M (catch 
basin 438) and another to the east toward Building 7 (catch basin 546).  The one along Avenue 
M will be removed under a contract managed by Ms. Janda; the other catch basin has not been 
assigned to a contract.  Mr. Carson asked if the soil stored in the bins is planned for reuse.  
Mr. Konzen replied affirmatively.  Ms. Sunga asked if the Environmental Management Systems 
(EMS) bins containing the radiological contaminated soil are stored in the RCA.  Mr. Konzen 
again replied affirmatively. 

Mr. Carson asked if all the pipelines outside Building 233 will be surveyed.  Mr. Clark said only 
areas where there is an elevated reading will be surveyed.  The surveys for the sanitary lines have 
been contracted by the Navy, and the Navy is working to modify the scope to add the storm 
drains. 

VI. Sites 27, 31, and 33 Update 

Lora Battaglia (Navy) provided an update on Site 27 and Sites 31 and 33.  She said the response 
to comments (RTC) for the Site 27 Draft Remedial Action Work Plan (RAWP) will be 
distributed soon to the BCT and the Navy is asking for a 1-week review of the RTCs.  
Ms. Battaglia said the Navy will be sending an updated marina access letter regarding the Site 27 
work.  The Navy will be able to limit the length of access restrictions for the marina during a few 
key times rather than limiting access for the duration of the cleanup.   
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Ms. Battaglia moved on to the update of Sites 31 and 33.  She said the Site 33 RCA was 
down-posted but the Site 31 RCA will remain until the Final Status Survey (FSS) is conducted in 
November.  The holes will also need to be backfilled before the RCA fencing is removed.  Tetra 
Tech EC, Inc. will temporarily maintain the soil stockpiles and RCAs at Site 31 and the fencing 
at Site 33.  Mr. Carson asked about the schedule for Site 33 because there is already a draft 
remedial action completion report (RACR) available.  Ms. Battaglia said there will be an 
amended work plan for Site 33 to provide a few minor updates because a new contractor is being 
awarded the work.  That work plan was already reviewed, so there is an expedited schedule on 
the document tracking sheet (DTS).  Site 33 follows a similar schedule as Site 31.   

Chris Glenn (Treadwell & Rollo) said the Boys & Girls Club had voiced complaints regarding 
the Site 31 fence.  Tommie Jean Valmassy (Tetra Tech) said the complaints regarding the fence 
are that it is a visual impairment, but not a physical hazard, for the Boys & Girls Club.  There are 
concerns from parents because the proximity of the fence makes them feel like the club is close 
to a remediation area.  Mr. Forman said the Navy recently spoke to two of the administration 
staff for the Boys & Girls Club about their concerns regarding the environmental cleanup 
program.  They were invited to call Mr. Forman directly with their concerns or questions and 
agreed to talk to the Navy more before they make decisions about the future of the programs on 
TI.  Mr. Glenn asked when the fence will be removed.  Mr. Clark said in 6 to 8 months, once the 
area is backfilled, scanned, and approved by the BCT. 

VII. Upcoming Documents and Field Activities 

Upcoming Documents 
Mr. Clark reviewed the DTS and highlighted the upcoming documents anticipated for draft or 
final delivery and agency reviews due within the next 30 days.  Mr. Carson asked what areas are 
covered in the Site 12 Feasibility Study.  Mr. Clark said all of Site 12 is covered, except for 
Bayside/North Point and Bigelow Court.  The FS will also include Halyburton Court.  Ms. Sunga 
asked if the soil gas sampling noted on the field schedule was added to the monitoring for Site 21 
Land Use Control Remedial Design (LUC) RD / RAWP.  Ms. Janda said the soil and soil gas 
sampling is part of the final remedy for Site 21 that supports the LUC monitoring and will be 
part of the basewide groundwater and soil gas monitoring events.  Ms. Sunga requested the title 
of the document in the DTS include soil gas.  Mr. Clark replied affirmatively.  He said that the 
2013 Site Management Plan (SMP) is pending the Sites 31 and 33 schedules. 

Field Schedule 
Mr. Clark reviewed the field activities scheduled to begin within the next 30 days.   

VIII. Restoration Advisory Board Meeting Agenda / Community Relations Update 

Ms. Valmassy provided an update on the status of the NAVSTA TI Community Involvement 
Plan (CIP).  Mr. Forman thanked Ms. Sunga and Ms. Zech for their participation in the 
community interviews conducted to date; about 15 have been completed.  Ms. Valmassy stated 
the community interviews have provided concrete ideas and input.  A draft of the CIP will be 
distributed in October. 
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IX. Open Forum for City / Developer / BCT 

• June 12 TIDA meeting update:  Jennifer Duffield (AMEC) said Treadwell & Rollo is the 
new consultant to TIDA, and AMEC will no longer be involved after June.  Mr. Carson 
asked if Bob Burns will continue to be involved.  Ms. Duffield replied affirmatively.   

• Mr. Forman noted that, during the community interviews, many complaints related to 
tenant housing issues and unrelated to the Navy’s environmental program were received 
from the residents.  He asked Ms. Duffield or Treadwell & Rollo to communicate with 
TIDA and the John Stewart Company to resolve these issues.  Ms. Duffield and Mr. 
Glenn replied affirmatively. 

• Mr. Forman stated that Navy will begin their furloughs on July 8.  Mr. Clark will be out 
on Mondays, and Mr. Forman will be out on Fridays. 

X. Action Item Review / Other Meetings 

Ms. O’Sullivan reviewed the action items list and discussed the outstanding items that are now 
complete and noted the outstanding and new action items from the meeting. 

Ongoing Action Items: 
• Navy is to organize a meeting with the BCT to discuss the Finding of Suitability for 

Transfer (FOST) 4 scope and schedule after the HRASTM is finalized. 

New Action Items: 
• Navy to provide the schedule for the verification surveys at Site 12 with CDPH RHB 

(Kent Prendergast). 

• Navy (Keith Forman) will discuss CDPH involvement in building demolition and surveys 
with CDPH (Stephen Woods). 

Future Agenda Items: 
Ms. O’Sullivan asked for any additional agenda items to be included for the next BCT meeting; 
none were requested.   

Next meetings: 

• July 17, 2013, Tetra Tech, Oakland, California 
• August 21, 2013, Tetra Tech, Oakland, California 
• September 18, 2013, Tetra Tech, Oakland, California 

The meeting adjourned at 12:05 p.m.  
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AGENDA 
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BRAC CLEANUP TEAM MEETING 
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Date: Wednesday, June 19, 2013 
Time: 10:00 a.m. to 12:00 p.m. 
Place: Tetra Tech, 1999 Harrison Street, Suite 500, Oakland, CA 

Dial In:   
Meeting ID#:   
Webinar link:  h  
 **NOTE:  If this is your first webinar, please log-in 10 minutes early 

to ensure your computer can sync with GoToMeeting webinars. 
 

10:00 – 10:05 Introductions, Meeting Guidelines, Agenda Review, Meeting Minutes 
(Keith Forman) 

10:05 – 10:20 Site 12 Non-Time Critical Removal Action Update (Tony Konzen) 

10:20 – 10:40 Basewide Radiological Work Plan (Danielle Janda) 

10:40 – 10:55 Historical Radiological Assessment – Supplemental Technical 
Memorandum Update (Dave Clark / Keith Forman) 

10:55 – 11:10 Building 233 Update (Tony Konzen) 

11:10 – 11:20 Sites 27, 31 and 33 Update (Lora Battaglia) 

11:20 – 11:30 Upcoming Documents and Field Activities (Dave Clark) 

11:30 – 11:40 RAB Meeting Agenda / Community Relations Update (Keith Forman / 
Tommie Jean Valmassy) 

11:40 – 11:55 Open Forum for City / Developer / BCT 
 June 12 TIDA meeting update 

11:55 – 12:00 Action Item Review / Other Meetings (Keith Forman) 

Future BCT Meetings: 

July 17, 2013, Tetra Tech Inc., Oakland, California 
August 21, 2013, Tetra Tech Inc., Oakland, California 

September 18, 2013, Tetra Tech Inc., Oakland, California 

 



Treasure Island BCT Meeting Sign-in Sheet 
Date: Time: Location: 
June 19, 2013 10:00 AM - 12:00 PM Tetra Tech, 1999 Harrison Street, Suite 500, Oakland 

Sign In Name Organization Phone Email 
Allen Baradar Caltrans (510) 286-5000 allen.baradar@dot.ca.gov 

kJV\ t1Vt~ Lora Battaglia Navy (619) 532-0968 lora.battaglia.ctr@na~.mil 

//%~ Bill Carson Terraphase (510) 388-8745 william.carson @terraghase.com 

I V~- David Clark Navy (619) 532-0973 david.j.clark2@na~.mil 

~ C1 f DJl .-P. 1 Jennifer Duffield AMEC (510) 663-4167 jennifer.duffield@amec.com 

\) ~ t?V\_~ Zach Edwards Navy RASO (757) 887-7762 zacha!Y.edwards@na~.mil 

r:5J-- Keith Forman Navy (619) 532-0913 keith .s.forman @na~.mil 

/~~ Chris Glenn Treadwell & Rollo (510) 874-7074 cglenn@langan.com 

~~ ol!t 0¥\.e/ Danielle Janda Navy (619) 532-0796 danielle.janda@na~.mil 

~~,._ Quinn Johnson Tetra Tech (510) 302-6247 guinn.johnson @tetratech.com 

-/ ) Carolyn Jones SF PUC (415) 550-3577 cjones@sfwater.org 

/ f!V\ o~ Tracy Jue CDPH EMB (916) 324-4804 trac~.jue@cdgh.ca.gov 

( ~~/ - Tony Konzen Navy (619) 532-0924 anthon~.konzen.ctr@na~.mil 

___,,/ Radhika Majhail DTSC (916) 255-6681 radhika.majhail @dtsc.ca.gov 

a~ DYlt Gary Munekawa Navy ROICC (650) 603-9834 ga!Y.munekawa@na~.mil 

~ Jessica O'Sullivan Tetra Tech (510) 302-6235 jessica.osullivan@tetratech.com 

v Ron Pilorin CDPH EMB (916) 449-5664 ronald.Qilorin @cdgh.ca.gov 

(Mk?V\~ Marcie Rash Tetra Tech (510) 302-6324 marcie.rash@tetratech.com 
I 

Dorinda Shipman Treadwell & Rollo (415) 955-5262 dshigman@langan.com 

Christina Simmons Treadwell & Rollo ( 415) 955-524 7 csimmons@langan.com 
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Treasure Island BCT Meeting Sign-in Sheet 
Date: Time: Location: 
June 19, 2013 10:00 AM - 12:00 PM Tetra Tech, 1999 Harrison Street, Suite 500, Oakland 

Sign In Name Organization Phone Email 
(/IA p vtlW,.; David Stensby EPA (415) 972-3246 stensby.david@eQa.gov 

iMbVtU:' Medi Sunga DTSC ( 51 0) 540-3840 remedios.sunga@dtsc.ca.gov 
u Denise Tsuji DTSC (510) 540-3824 denise.tsuji@dtsc.ca.gov 

~1J#'~ Tommie Jean Valmassy Tetra Tech (510) 302-6232 tommiejean .valmassy@tetratech.com 

([V\ O\t\~ Matthew Wright CDPH EMB (916) 449-5687 matthew. wright@cdQh.ca.gov 

~ Myriam Zech Water Board (510) 622-5684 myriam.zech@waterboards.ca.gov 
A 

~"- ~IJJ~~ swuc. c<1S-~1-~::W <Z_C.l'"'l /JM~,--, fi)£.J.C n~ 
(JV\ 0 Vt tJ\it p } ~ &ms N6rlS Inc.. v J 

' I 

-- t1V1 .u ,1/1; j ·.\Niki\ na ii' 
~vii.el Lei J~V1of~ ( NCA.V'I) 
DIA vid u\-WS~ L ~PA) 
KuJf/ -A VS1H'I (1 lDA') 
l p-p\_ ~~J llt I NA\f\I) 
~vu£ RfliVi L ~-1-trVl) 
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Naval Station Treasure Island

Site 12 – Phase I

Tony Konzen

Project Manager
Contracted Support to NAVFAC BRAC PMO

BRAC Program Management Office West

Naval Station Treasure Island 
BCT Meeting, June 19, 2013



Preliminary Phase I Completion Schedule

• May 20:  CBI (Shaw) mobilized 

• June 10 – 28:  Coordinate safety documents and dispose of gas 
cylinders

• May 20 – Aug 29:  Mobilize, complete asbestos and lead based paint 
surveys, demolish Building 1321. 

• June 18 – July 15:  CDPH verification survey for Building 1321. 

• July 1 – Oct 3:  Scan and demolish Building 1123.

• Aug 5 – 30:  CDPH verification survey for Building 1123.

• Aug 15 – Jan 13:  Foundation removal/excavate beneath buildings 

• Sept 1 – June 2014:  Excavate radiologically elevated areas around 
Buildings 1321, 1119, and 1121

• July 2014:  Demobilize from site
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SWDA A&B

3

Work Performed in June 2011 to Remove Hot Spot Near Building 1321



SWDA A&B

4

Map of SWDA A&B Westside Drive



Site 12 Documents

• Bayside (SWDA 1207/1209) and North Point (SWDA 1231/1233) 
Removal Action Post-Construction Summary Report
– The Final PCSR will be issued by end of June

• SWDA A&B Draft Post-Construction Summary Report
– The document will be re-issued as a Draft in May 2014
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Naval Station Treasure Island

Site 12 – Phase II Hot Spot 
NTCRA/Building Demolition Update

Tony Konzen

Project Manager
Contracted Support to NAVFAC BRAC PMO

BRAC Program Management Office West

Naval Station Treasure Island 
BCT Meeting, June 19, 2013



NTCRA Work Areas
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Schedule

• April 3:  NTCRA Work Plan published as a Final document.

• May 17:  Public notification for field work was circulated to 
nearby residents

Building 1121

• May 20 – June 28:  Building preparation, radiologically scan 
the building, asbestos abatement 

• Jun28 – July 12:  Navy and DTSC/CDPH review of 
radiological survey data/CDPH performs confirmatory scans 

• July 12 – July 19:  Building demolition and debris disposal
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Schedule (Cont’d)

Building 1323

• May 20 – July 12: Building preparation, radiologically scan the 
building, asbestos abatement 

• July 12 – July 26: Navy and DTSC/CDPH review of radiological 
survey data/CDPH performs confirmatory scans 

• July 26 – Aug 9: Building demolition and debris disposal
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Schedule (Cont’d)

Removal Action for Radiologically Elevated Areas 
• May 28 – June 10:  Remove commodities, characterize areas, 

collect biased and confirmation samples
• June 7 – June 11:  Backfill excavations and restoration
• May 31 – July 3:  Waste characterization and disposal
• July 30:  Demobilization from Site 12

Reporting
• October 2013:  Draft Removal Action Completion Report 

(RACR) and FSS report to BCT
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Field Activities/Findings to Date

Removal Action for Radiologically Elevated Areas
• Southern Hot Spot:  Dose readings at the surface ranged from 15 to 

200 µR/hr.  Removed seven (7) metal fragments/commodities 
within the top 0.5-foot with on-contact dose readings ranging from 
30 to 200 µR/hr. Confirmation soil samples collected from the 
excavation floors had Ra-226 concentrations ranging from 0.42 to 
0.86 pCi/g. 

• Northern Hot Spot:  The dose reading at the surface was 700 µR/hr.  
Removed one (1) metal fragment/commodity within the top 0.5-foot 
with on-contact dose reading of 4,000 µR/hr.  Confirmation soil 
samples collected from the excavation floors had Ra-226 
concentrations ranging from 0.31 to 0.87 pCi/g. 
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Field Activities/Findings to Date (Cont’d)

Building 1121
• Building interior cleaned, asbestos and lead based paint 

surveys completed, Radiological surveys beginning.

Building 1323
• Building interior cleaned, asbestos and lead based paint 

surveys ongoing. 
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Photos – Building 1121
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Photos – Hot Spot Removal
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Photos – Hot Spot Removal
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QUESTIONS?
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BASE REALIGNMENT AND CLOSURE
PROGRAM MANAGEMENT OFFICE WEST

SAN DIEGO, CALIFORNIA

6/17/13P:\CAD Project Files\Treasure Island CAD Files\DWG\TI-Hot Spot_Sample Locations Small.dwg

NAVAL STATION TREASURE ISLAND, SAN FRANCISCO, CA

77-01

LEGEND:

HOT SPOT REMOVAL SOUTHERN DIG LOCATION

SOLID WASTE DISPOSAL AREA A & B
INSTALLATION RESTORATION SITE 12

RECORD COPY

82-01

Sample ID Ra-226 (pCi/g)
Soil Removed

(cu ft)
Notes

13-IR12-E-HS77-01 0.6196 1 Sample after removal of elevated material

13-IR12-E-HS78-01 0.9254 0.5 Sample after removal of elevated material

13-IR12-E-HS78-02 1.127 0.5 Initial sample after removal of elevated material
13-IR12-E-HS78-03 0.8588 Final post-remediation sample
13-IR12-E-HS78-04 0.5686 Final post-remediation sample
13-IR12-E-HS78-05 0.7447 Final post-remediation sample
13-IR12-E-HS78-06 0.4706 Final post-remediation sample
13-IR12-E-HS78-07 0.4513 Final post-remediation sample

13-IR12-E-HS82-01 1.201 < 1 Initial sample after removal of elevated material
13-IR12-E-HS82-03 0.5039 Final post-remediation sample
13-IR12-E-HS82-04 0.6442 Final post-remediation sample
13-IR12-E-HS82-05 0.8476 Final post-remediation sample

13-IR12-E-HS82-02 0.9745 < 1 Sample after removal of elevated material

13-IR12-E-HS83-01 1.84 < 1 Initial sample after removal of elevated material
13-IR12-E-HS83-02 21.72 < 1 Initial sample after removal of elevated material
13-IR12-E-HS83-03 2.193 < 1 Initial sample after removal of elevated material
13-IR12-E-HS83-04 0.4231 Final post-remediation sample
13-IR12-E-HS83-05 0.7058 Final post-remediation sample
13-IR12-E-HS83-06 0.716 Final post-remediation sample
13-IR12-E-HS83-07 0.3481 Final post-remediation sample
13-IR12-E-HS83-08 0.631 Final post-remediation sample
13-IR12-E-HS83-09 0.6865 Final post-remediation sample
13-IR12-E-HS83-10 0.7666 Final post-remediation sample

Highlighted Numbers are Ra-226 > 1 pCi/g

5.5

1.5

1

All results greater than 1 pCi/g were remediated until final post-remediation results were less than 1
pCi/g.



BASE REALIGNMENT AND CLOSURE
PROGRAM MANAGEMENT OFFICE WEST

SAN DIEGO, CALIFORNIA

6/17/13P:\CAD Project Files\Treasure Island CAD Files\DWG\TI-Hot Spot_Sample Locations Small.dwg

NAVAL STATION TREASURE ISLAND, SAN FRANCISCO, CA

84-01

LEGEND:

RECORD COPY

HOT SPOT REMOVAL NORTHERN DIG LOCATION

SOLID WASTE DISPOSAL AREA A & B
INSTALLATION RESTORATION SITE 12

Sample ID Ra-226 (pCi/g)
Soil Removed

(cu ft)
Notes

13-IR12-E-HS84-01 0.8622 Initial sample after removal of elevated material
13-IR12-E-HS84-02 0.855 Final Post-remediation sample
13-IR12-E-HS84-03 1.253 Initial post-remediation sample
13-IR12-E-HS84-04 0.5876 Final Post-remediation sample
13-IR12-E-HS84-05 1.061 Initial post-remediation sample
13-IR12-E-HS84-06 0.3101 Final Post-remediation sample
13-IR12-E-HS84-07 0.6493 Final Post-remediation sample
13-IR12-E-HS84-08 0.7654 Final Post-remediation sample
13-IR12-E-HS84-09 0.8756 Final Post-remediation sample
13-IR12-E-HS84-10 0.5012 Final Post-remediation sample

Highlighted Numbers are Ra-226 > 1 pCi/g
All results greater than 1 pCi/g were remediated until final post-remediation results were less than 1
pCi/g.

1.5

1
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Naval Station Treasure Island

Radiological Management 
Work Plan

Danielle Janda

Project Manager
BRAC Program Management Office West

Naval Station Treasure Island 
BCT Meeting, June 19, 2013



Radiological Management Work Plan

• April 12: Draft Radiological Management Plan Distributed

• May 10: Draft Sampling and Analysis Plan Distributed

• May 16: Building 3 and Sewer Lines TSP Distributed

• June 3: All comments received

• June 17: Site 12 and Roadways TSP Distributed

• June 26: Responses to Comments to be Distributed

• June 26: Site 32 TSP to be Distributed

• July 19: Final Work Plan to be Distributed

• July 22: Field Work Begins
2



Key Changes

• The title of the work plan will be changed to indicate that it is 
for selected sites only (i.e. not basewide)

• Section 2.0 will be revised to describe the selected sites only

– IR Site 12

– Selected Roadways

– IR Site 32

– Building 3

– Selected Sewer Lines
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What Areas are part of this Work Plan?

Project Area Purpose

IR Site 12 Provide data to assist with conclusions for the HRASTM

Select Roadways Provide data to assist with conclusions for the HRASTM

IR Site 32 Address concerns about ROCs; if nothing is found, the 
Navy will move forward with the IR Site 32 No Action 
ROD

Building 3 Address concerns about ROCs; if nothing is found, the 
Navy will request free release of the building

Select Sewer Lines Address concerns about ROCs; if nothing is found, the 
Navy will request free release of the sewer lines

Potential New Project:
Select Storm Lines

Address concerns about ROCs; if nothing is found, the 
Navy will request free release of the sewer lines

4
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Questions / Discussion



Project Areas Subject to This MOU

Project Area 1

Project Area 2

Project Area 3

Project Area 4

Project Area 5

PROJECT AREA ACTIVITY DESCRIPTION

1. Site 12

 A surface scoping radiological survey of common areas, including roadaways, 
grass areas, etc. w ill be conducted in this project area; the survey area does not 
include SWDAs which are covered under separate contracts

2. Additional 
Roadways

A surface scoping radiological survey will be conducted of roadways in this project 
area

3. Site 32
A scoping radiological survey will be conducted of this project area; the survey area 
does not include the area previously excavated and backfilled as part of a TSCA 
removal action

4. Building 3 A radiological survey of Building 3 w ill be conducted in this project area

5. Wastewater 
Pipes

The wastewater collection system leaving former Buildings 233 and 7 and the 
wastewater collection system leaving Building 3 will be surveyed in this project area; 
surveys will not extend beyond pump stations

ITSI Gilbane Office and Emergency Gathering Point is to be determined closer to the field work date; 
the figure will be updated accordingly at that time



Historical Radiological Assessment –
Supplemental Technical 
Memorandum Update

1

Naval Station Treasure Island
BCT Meeting, June 19, 2013



Additional Research

Continued research being conducted on following issues:

• Site 12
– Incorporate radiological soil data collected during feasibility study 

data gaps investigation
– Incorporate scanning results from towed array survey of Site 12 

areas outside of SWDAs; including any biased soil samples that 
are collected

– Reviewing housing construction plans and as-built drawings
– Researching and interviewing past Navy personnel and housing 

contractors

• Outfalls – research specific outfalls and histories
• Incinerator – identify incinerated items, ash disposal
• Operation CROSSROADS – confirm ships were adequately 

decontaminated before temporary berthing at TI 2



HRASTM Schedule

3

Date Task

17 July 2013 Discuss status of research with BCT

31 July 2013 Discuss available preliminary Site 12 scoping survey results

21 August 2013 Working meeting regarding redline strikeout HRASTM and 
additional Site 12 scoping survey results

30 August 2013 Issue redline strikeout HRASTM; BCT 30-day review

30 September 2013 Receive BCT comments

16 October 2013 Resolve remaining BCT comments

31 October 2013 Issue Final HRASTM
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Questions?



Naval Station Treasure Island

Building 233 Update

Tony Konzen

Project Manager
Contracted Support to NAVFAC BRAC PMO

BRAC Program Management Office West

BCT Meeting, June 19, 2013



Building 233 Site

2

• All remaining asbestos pipe 
at Building 233 site has 
been removed

• Completed remaining 
characterization survey 

• Preparing a Characterization 
Survey Report and FSS Plan 
(draft for review in August) 

Crew preparing asbestos-coated 
drain line for disposal as LLRW 
(above)

View of area after East-West 
line removal  (left)



Building 233 Site

3

Building 233 site showing former building footprint  
and bin staging to the east 



Building 233 Soil Bins

4

Loading soil bins onto bin truck



B233 Processing Bins and Soil

5

Dumping soil on 20-mil plastic



B233 Processing Bins and Soil

6

• Soil has been spread on 
plastic for final soil 
sampling.  The intent is to 
clear the materials for 
reuse on site upon 
confirmation that it only 
contains levels of Ra-226

• All soil bins have been 
emptied and sampled

• Bins will be removed from 
TI in groups starting this 
week

Soil spread with an excavator bucket or bob cat in 6” lifts 
(maximum 200 cy at a time) for radiological sampling



Building 233 Schedule

• June 17 – July 30: Complete red bin soil characterization   
and transport the bins off site

• June 10 – July 17: Analyze soil samples from line removal

• July 17 – 31: Remediate any remaining areas around piping 
or drain basins based on sample results 

• August 29: Draft Characterization and FSS Work Plan

• Sept 26 – Oct 11: FSS Field Work 

• Jan 9, 2014: Draft FSS Report to BCT

7



Building 233

8

Figure  Showing Drain Lines Removed and Class I Survey Unit – Note that all drain lines have 
been removed
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Questions



Naval Station Treasure Island

Sites 27, 31 and 33 Update

Lora Battaglia

Remedial Project Manager
Support Contractor to NAVFAC BRAC PMO
BRAC Program Management Office West

BCT Meeting, June 19, 2013



Site 27 Remedial Design

• Final (100%) Remedial Design to BCT:  May 22

– Thank you for input and continued coordination

2



Site 27 Remedial Action Work Plan 
(RAWP)

Draft RAWP: April 8

Draft RTCs to BCT: June 22

3

Final RAWP: July 12

Fact Sheet: July 12



Site 27 Field Work
(TI Phase)

4

• Mobilization (~4 days): July 9-12

• Core Sampling and Analysis (~23 days): July 9

• Turbidity Curtain Installation (~8 days): July 30

• Focused Dredge (~19 days): August 8

• Transport to Alameda (~20 days): August 13

• Post Dredge Bathymetry (2 days): Sept 11



Site 27 Field Work
(Alameda Phase)

5

• Sediment Dewatering (~30 days): September 11

• Backfill (~24 days): September 12

• Transfer of Sediment (~18 days): October 25

• Demobilization (~10 days): November 19

• Fish Window (July - October)

• Least Tern Nesting Season (March - July)

• Brown Pelican Season (July 1 - Sept 30)

• Biologist will be available at Alameda



Site 31 and Site 33

• Tetra Tech EC temporarily maintaining soil stockpiles and 
RCAs at both sites until new contract is awarded

– Tarps to be replaced with copolymer soil stabilizer

• Site 33 RCA was down-posted on April 25

– Fencing still remains

– Site 31 RCA to remain

6



Site 31 and Site 33

• Contracting of remaining work is underway; estimated 
award in July

• Upon issuance of new contract:

− Draft Work Plan with expedited review: August
− FSS review: November
− T&D of stockpiled soils: August/Sept
− Site restoration: August/Sept
− RACR Reports: December

7
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Naval Station Treasure Island
Environmental Cleanup Program

Document Tracking Sheet 
June 2013 - November 2013

Date Due

DT
SC

W
A

TE
R 

BO
A

RD
EP

A
TID

A
/T

IC
D

RA
B

O
TH

ER

RPM: Tony Konzen
PM: Phil Skorge, ERRG

RPM: Tony Konzen
PM: Dennis Kelly, TriEco-Tt

RPM: Tony Konzen
PM: Ulrika Messer, CBI

RPM: Tony Konzen
PM: Ulrika Messer, CBI

RPM: Tony Konzen
PM: Doug Gilkey, KCH

RPM: Danielle Janda
PM: Internal Navy

RPM: Danielle Janda
PM: Neil Hey, CBI

RPM: Lora Battaglia
PM: Katie Henry, TriEco-Tt

RPM: Lora Battaglia
PM: Hedy Abedi, TtEC

10/09/13 TBD 10/31/13 11/14/13 11/28/13



DTSC (4/22), TIDA (4/22), 
EPA (5/15), WB (5/30)

*30% design,**90% design
DTSC (3/1), WB (3/8);  TIDA 
(3/4); DFG (3/4); BCDC 
(3/8)

08/26/13

07/01/13

08/01/13 08/11/1307/01/13

Internal 
Final 

to Navy

05/29/13

INTERNAL FINAL FINAL

CommentsFinal to 
Agencies

07/19/14

05/09/13

09/09/13

06/18/13 NA

DRAFT

Preliminary 
RTCs to 

Agencies

09/23/13

11/29/13

06/28/13

Schedule pending BCT 
discussion

04/09/13 

01/28/13
05/30/14



05/23/13

11/03/13

07/31/13

NA

08/14/13

07/12/14

08/01/13

07/10/14




11/09/12*
04/18/13**




11/02/12*
04/11/13**

08/08/13

08/26/13

INTERNAL DRAFT

Internal Draft 
Due to Navy

Navy 
Comments 

Due 

Pr
io

rit
y 

Re
vi

ew

RTC

 05/21/13




 04/22/13 

12/10/12
05/12/14














02/27/12
08/03/12

06/20/12*
01/18/13**

07/12/13

07/02/13

04/29/13

06/19/13

05/07/13

07/18/13

05/02/13

09/07/12 

07/16/12*
02/05/13**

 03/16/13 

05/08/13

07/22/13

Site 27

Site 21 Land Use Control RD/RAWP

10/29/12

02/27/13
06/27/14

X







10/18/11
07/03/12

04/05/13

06/21/13

05/31/12*
01/02/13**




04/22/13

Navy 
Comments 

DueC
TO

/D
O

Site 6

Item Document Title & Information

03/07/13

Site 12

Resolve and 
Concur on 

RTCs

00
02 05/07/131

UST 240 Post-Construction Summary Report

Draft to 
Agencies

Agency Comments

Bayside/North Point Post-Construction Report
3

00
10

06/24/13 07/24/13

07/10/13



7
Phase III Treatability Study Report

--

8
Site 27 Remedial Action Work Plan

--
00

09

Site 27 Remedial Design





 X 





02/15/13




08/16/12*
03/08/13**


 

06/20/13

 X

10/20/13 11/19/13

07/14/14 07/24/14

12/13/1308/09/13

6

5
Site 12 Feasibility Study

-- 08/20/13

4

SWDA A&B Post-Construction Summary Report 
(Phase I)

00
10

09/19/13

04/08/13

2
Site 6 PP/Draft RAP

00
38

--

09/22/13



08/25/13

DTSC (5/31), TIDA (6/5), 
WB (6/12)

09/02/13

Site 21

08/23/13

06/03/13

Site 24

10/25/12
04/22/14

08/19/13
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Naval Station Treasure Island
Environmental Cleanup Program

Document Tracking Sheet 
June 2013 - November 2013

Date Due

DT
SC

W
A

TE
R 

BO
A

RD
EP

A
TID

A
/T

IC
D

RA
B

O
TH

ER

Internal 
Final 

to Navy

INTERNAL FINAL FINAL

CommentsFinal to 
Agencies

DRAFT

Preliminary 
RTCs to 

Agencies

INTERNAL DRAFT

Internal Draft 
Due to Navy

Navy 
Comments 

Due 

Pr
io

rit
y 

Re
vi

ew

RTC

Navy 
Comments 

DueC
TO

/D
O

Item Document Title & Information
Resolve and 
Concur on 

RTCs

Draft to 
Agencies

Agency Comments

RPM: Lora Battaglia
PM:

RPM: Lora Battaglia
PM:

RPM: Lora Battaglia
PM:

RPM: Lora Battaglia
PM:

RPM: Tony Konzen
PM: Ulrika Messer, CBI

RPM: Tony Konzen
PM: Ulrika Messer, CBI

RPM: Danielle Janda
PM: Greg Alyanakian, Trevet

RPM: Danielle Janda
PM: Greg Alyanakian, Trevet

RPM: Danielle Janda
PM: Greg Alyanakian, Trevet

RPM: David Clark
PM: Marcie Rash, TriEco-Tt

RPM: Danielle Janda
PM: John Baur, ITSI

Document on-hold 
pending upcoming Site 
12 characterization 
survey

TIDA (5/14), DTSC (5/17)
SAP Cmts:  EPA (6/3), TIDA 
(6/3)



06/28/13

01/18/13
08/30/13

DTSC (6/3), RAB (6/3), TIDA 
(6/5)

02/19/14

02/21/14

04/02/14

08/08/13

01/06/14

09/30/13

Awaiting contract award

Awaiting contract award

Awaiting contract award

11/04/13

12/31/13

02/06/14

12/24/13



08/18/13

NA

05/02/13  06/03/13 

12/24/13 NA

02/06/14

11/13/13

12/04/13

07/19/13

10/07/13

10/31/13

09/30/13

03/30/14

07/25/13

09/29/13

02/12/14

11/03/1310/27/13

03/26/14

10/20/13 10/25/1310/16/13

09/23/13

09/28/13

03/28/14

12/04/1303/06/13

TBD

10/06/13

07/12/1307/05/13

NA

07/11/13

10/13/13

06/29/12 08/06/12



11/04/13





02/19/14

09/10/12

02/01/14

12/19/1311/20/13

01/02/14

11/02/12

Other Reports

17

Site 31 Remedial Action Completion Report

Groundwater Monitoring

Building 233

10

--

9
Site 31 Remedial Action Work Plan Amendments

--
--

Sites 31/33

13

19
TI Basewide Radiological Management Plan

00
06

00
10

Building 233 Characterization and FSS Plan

15
2012 Sites 6 and 12 Groundwater Report

--
--

16
2012 Sites 21 and 24 Groundwater Report

18

00
03

14
Building 233 Final Status Survey Report

00
10

2013 Sites 6, 12, 21, 24 Groundwater WP and SAP

07/12/13

06/06/13

07/26/13

11
Site 31 Final Status Survey Report

--

Site 33 Remedial Action Completion Report

--12

Historical Radiological Assessment Tech Memo
05/30/12

01/07/13

03/31/13

12/05/13

07/31/12

10/09/13

07/31/13

02/06/13 

06/27/13

09/15/13



09/25/13 09/27/13

 

X 

 05/12/13 

10/05/12 





TBD

03/13/14

 

09/05/13



02/19/13  04/12/13

09/29/13

09/12/13

01/02/14

08/22/13

 04/15/13 

01/23/14

07/26/13 08/16/13

 07/11/13 07/25/13

08/21/13 08/28/13

 08/15/12

08/20/13

Awaiting contract award

08/16/13 NA 08/16/1307/31/13 08/07/13 08/14/13
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Naval Station Treasure Island
Environmental Cleanup Program

Document Tracking Sheet 
June 2013 - November 2013

Date Due

DT
SC

W
A

TE
R 

BO
A

RD
EP

A
TID

A
/T

IC
D

RA
B

O
TH

ER

Internal 
Final 

to Navy

INTERNAL FINAL FINAL

CommentsFinal to 
Agencies

DRAFT

Preliminary 
RTCs to 

Agencies

INTERNAL DRAFT

Internal Draft 
Due to Navy

Navy 
Comments 

Due 

Pr
io

rit
y 

Re
vi

ew

RTC

Navy 
Comments 

DueC
TO

/D
O

Item Document Title & Information
Resolve and 
Concur on 

RTCs

Draft to 
Agencies

Agency Comments

RPM: Danielle Janda
PM: Marcie Rash, TriEco-Tt

RPM: Keith Forman
PM: Marcie Rash, Tetra Tech

 Abbreviations:
 X       CTO/DO = Contract task order/delivery order PCB = Polychlorinated biphenyls RPM = Remedial project manager

DTSC = Department of Toxic Substances Control PM = Project manager SAP = Sampling and analysis plan
EPA = U.S. Environmental Protection Agency PP = Proposed plan SWDA = Solid waste disposal area
FS = Feasibility study RAP = Remedial action plan TBD = To be determined
FSS = Final status survey RASO = Radiological Affairs Support Office TICD = Treasure Island Community Developers
HHRA = Human health risk assessment RD = Remedial Design TIDA = Treasure Island Development Authority
LUC = Land use control RAWP = Remedial Action Work Plan UST = Underground storage tank
NA = Not applicable RI = Remedial investigation Water Board (WB) = Regional Water Quality Control Board
NTCRA = Non-time critical removal action ROD = Record of decision WP = Work Plan

12/18/13 01/01/14 01/15/14 02/01/1421
Community Relations Plan Update

00
38 08/11/13 09/08/13 10/04/13 11/03/13 11/15/13

08/30/13 09/10/13 09/24/1307/31/13 TBD 05/06/13  06/20/13 07/20/13

Production or review of document is complete.

Received notification of no comments or comments 
deferred to other agency.

20
2013 Site Management Plan

00
03

Yellow shading indicates documents that will be issued 
draft or final within the next 30 days.

Blue shading indicates agency review comments are due 
within the next 30 days or are outstanding.

Grey shading indicates the document is finalized.  

03/27/13

Other Reports (Continued)
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Naval Station Treasure Island
Navy Field Schedule

June 2013 - November 2013

Ite
m Activity and Investigation Area Navy RPM Complete

Start: 02/26/07 Tony Konzen
Finish: TBD (619) 532-0924
Start: 05/15/13 Tony Konzen

Finish: 08/17/13 (619) 532-0924

Start: 07/09/13 Lora Battaglia
Finish: 11/04/13 (619) 532-0968

Start: 02/02/12 Lora Battaglia
Finish: 10/31/13 (619) 532-0968

Start: 01/30/12 Tony Konzen
Finish: 04/11/14 (619) 532-0924

Sites 6,12 - 1st Quarter Groundwater Sampling Start: 06/24/13 Danielle Janda
Sites 6 and 12 Finish: 06/26/13 (619) 532-0796

Sites 6, 21, 24 - Groundwater/Soil Gas Sampling Start: 09/16/13 Danielle Janda
Sites 6, 21, and 24 Finish: 09/25/13 (619) 532-0796

Start: 07/22/13 Danielle Janda
Finish: 10/22/13 (619) 532-0796

Abbreviations:
-- Not applicable, there is no associated documentation listed on the DTS.  Field work is complete.
CTO/DO Contract task order/delivery order

RPM Remedial project manager
SWDA Solid waste disposal area
TBD To be determined
UST Underground storage tank

Site 27

3 Site 27 Remedial Action

6

Field Dates

5

1

4

Site 12

Building 233

2 SWDA A&B (Phase II) - Site 12 Hot Spots and Buildings 1121 and 
1323 Demolition

Building 233 Debris Screening / Final Status Survey

Sites 31/33 Remedial Action

Non-Time Critical Removal Action

Sites 31/33

Grey shading indicates field activities are complete.

Groundwater Monitoring

The number listed corresponds to the associated documentation 
listed on the Document Tracking Sheet.

Yellow shading indicates field activities that will start or 
finish within the next 30 days.

Building 3, Sites 12, 32, and roads between 
Sites 6 and 12; and Waste Utilities at Bldgs 3, 7, and 233

DTS #

Other
Scoping Surveys - Various Sites

7

8

Date Last Revised: 6/18/2013 1 of 1



Item Action Item Lead Due Date
Revised      
Due Date Completed Comments

The Navy is to organize a meeting with CDPH to discuss an 
appropriate path forward for the Building 233 data and discuss 
any remaining concerns.

Navy
Tony Konzen

04/17/13 05/15/13 As requested at the February 2013 BCT 
meeting.  M. Wright stated this item has been 
discussed to his satisfaction with the Navy and is 
complete.

Navy will verify red bins at Building 233 are accurately posted 
with placards

Navy
Tony Konzen

06/19/15 06/17/13 As requested by CDPH at the April 2013 BCT 
meeting.  Per the Navy's contractor (CBI), no 
placards are required or warranted.

Navy will schedule the Site 12 FS storyboard meeting for the 
afternoon of the April 17 BCT meeting

Navy
Tony Konzen

Early to mid-
June

06/18/13 Navy is awaiting all validated data and internal 
review from technical manager.  The storyboard 
meeting was held on June 18.

1 Navy is to organize a meeting with the BCT to discuss the FOST 
4 scope and schedule after the HRASTM is finalized.

Navy
Keith Forman

ongoing As requested by TICD at the February 2013 BCT 
meeting.  This will be completed subsequent to 
the HRASTM.

TIDA to provide an update on importing soil onto Treasure 
Island, in particular the planned location of the stockpile, trucking 
details, and timeframes.

TIDA
Michael Tymoff

05/15/13 05/15/13 As requested by Navy at the April 2013 BCT 
meeting.  M. Tymoff provided an update during 
the May BCT meeting.

Notes:

 Gray shading and/or check mark indicates action item is complete. RI Remedial Investigation
BCT Base Realignment and Closure Cleanup Team RTC Response to comments
CDPH California Department of Public Health SF PUC San Francisco Public Utilities Commission
DTSC Department of Toxic Substances Control TBD To be determined
RAB Restoration Advisory Board TIDA Treasure Island Development Authority
RASO Radiological Affairs Support Office YBI Yerba Buena Island

MISCELLANEOUS

TREASURE ISLAND BCT ACTION ITEMS
June 19, 2013

RADIOLOGICAL

SITE 12
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